
 
 
 
 
 
 
 
 
 

AGENDA WITH ANALYSIS 
 
 
 

NOTICE OF MEETING 
STATE PUBLIC WORKS BOARD 

Friday, March 11, 2011 
 
 
 
 

The STATE PUBLIC WORKS BOARD will meet on 
Friday, March 11, 2011, at 10:00 a.m. in Room 113, 
State Capitol, Sacramento, California.   
In accordance with provisions of section 11125 of the 
Government Code, a copy of the Agenda is attached. 

 
 
 
      Greg Rogers 
      Administrative Secretary 
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STATE PUBLIC WORKS BOARD 
Friday  

March 11, 2011 
10:00 a.m. 
Room 113 

State Capitol 
Sacramento, California 

 
 
 
 
 
 

I.  Roll Call 
 

 

II.  Approval of minutes from the February 11, 2011 meeting 
 

 

III.  Consent Items Page  3 
 
 

IV.  Action Items Page 25 
 
 

V.  Other Business Page 32 
 
 

VI.  Reportables Page 32 
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW EL CENTRO COURTHOUSE (DUGGINS) 
IMPERIAL COUNTY 
AOC Facility Number 13-G1, DGS Parcel Number 10688 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by 
  Chapter 1, Statutes of 2009, Fourth Extraordinary Session, Item 0250-301-3138(2)  

 
 
Consider authorizing site selection  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New El Centro Courthouse (Duggins) 

Imperial County 
 
 

Action Requested 

If approved, the requested action would authorize site selection.  
 
Scope Description 

This project is within scope.  The project provides for the site acquisition of land for the 
construction of a new 4-courtroom, 54,000 square foot facility with associated improvements for 
use by the Superior Court of California (Court) for judicial, administrative, and related purposes. 
The project will provide surface parking and secure parking for judicial officers and staff.  The 
proposed site consists of two individually owned parcels totaling approximately 3.6 acres and is 
located on Wake Avenue between Merrill Center Drive and Thomas Drive, in the City of 
El Centro, Imperial County. 
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Funding and Cost Verification 

This project is within cost.  Chapter 1, Statutes of 2009, Third Extraordinary Session, as 
amended by Chapter 1, Statutes of 2009, Fourth Extraordinary Session, Item 0250-301-3138(6) 
provides $2,683,000 for land acquisition.  This property can be acquired with the funds available 
and in accordance with Legislative intent. 
 
CEQA 

Subsequent to the site selection process and in accordance with the California Environmental 
Quality Act (Public Resources Code section 21000-21177) and pursuant to section 15063 of 
Title 14 of the California Code of Regulations, the Judicial Council of California, acting in the 
capacity of Lead Agency, will undertake the preparation of an Initial Study to determine if the 
proposed project would have a significant environmental impact. This will be submitted with a 
future site acquisition application for the selected site. 
 
Project Schedule 

Close of escrow June 2011 
Approve preliminary plans        July 2011 
Complete working drawings     October 2012 
Start construction January 2013 
Complete construction           July 2014 
 
Condition of Property 

In November 2010, staff from Department of General Services (DGS) visited the proposed site 
for the proposed courthouse.  The proposed consists of approximately 3.6 acres of vacant land.  
The proposed site, previously farmed with row crops, has been graded and has no structures on 
the property and has been vacant since 1996.  The surrounding area is a part of the El Centro 
Redevelopment Project Area and improvements have been made to the public infrastructure, 
such as: flood control, drainage systems, streetscape improvements, widening of roadways, 
curbs, gutters, and sidewalks.  DGS staff finds that the subject property did not contain any 
apparent hazards to health and safety or any other adverse restrictions for site development. 
 
In accordance with the American Society for Testing and Materials Standard practice for 
Environmental Site Assessments a Phase 1 Environmental Site Assessment (Phase 1) was 
completed in February 2010.  DGS staff has reviewed the Phase 1 and agrees with its 
conclusion of no recognized evidence of environmental conditions in connection with the subject 
property.  While the property may have pesticides and fertilizer residue from the farming 
operations, if present, these are not generally at concentrations that affect worker health and 
safety.  DGS staff recommends that Administrative Office of the Courts consider potential 
mitigation measures in the environmental document should offsite disposal of excavated soils 
be necessary.  No further investigations appear warranted.  
 
Other 

 The proposed site meets the Judicial Council’s size, location, and compatibility 
requirements.  

 The purchase price shall not exceed the estimated fair market value as indicated in DGS 
approved appraisal reports. 

 There are no historic issues, relocation assistance, or implied dedication associated with this 
project. 

Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW PLACERVILLE AREA COURTHOUSE (FORNI ROAD SITE) 
EL DORADO COUNTY 
AOC Facility Number  09-F1, DGS Parcel Number 10702 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 
 
Consider authorizing site selection 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 

Administrative Office of the Courts 
New Placerville Area Courthouse (Forni Road Site) 

Eldorado County 
 

Action Requested 

If approved, the requested action would authorize site selection.  
 

Scope Description 

This project is within scope.  The requested action would authorize site selection for the 
construction of a new 6-courtroom, 88,000 square foot facility with associated improvements in 
El Dorado County.  This project is for use by the Superior Court of California for judicial, 
administrative, and related purposes and will include secure parking for judicial officers and 
staff, as well as surface parking.  The Forni Road site is located in Placerville adjacent to the 
existing County jail and is approximately 6 acres of mostly unimproved land that is part of a 
larger approximately 25-acre parcel owned by El Dorado County.  The property will be acquired 
in exchange for a portion of the state’s equity interest in the existing court facility at Building C in 
Placerville.  
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Funding and Cost Verification 

This project is within cost.  Sections 70371.5 and 70371.7 of the Government Code provide 
$2,795,000 in funding for the acquisition phase.  This property can be acquired with the funds 
available and in accordance with Legislative intent. 
 

CEQA 

Subsequent to the site selection process and in accordance with the California Environmental 
Quality Act (Public Resources Code section 21000-21177) and pursuant to section 15063 of 
Title 14 of the California Code of Regulations, the Judicial Council of California, acting in the 
capacity of Lead Agency, will undertake the preparation of an Initial Study to determine if the 
proposed project would have a significant environmental impact. This will be submitted with a 
future site acquisition application for the selected site. 

 

Project Schedule 

Close of escrow  November 2011 
Approve preliminary plans     June 2012 
Complete working drawings      March 2013 
Start construction July 2013 
Complete construction            December 2014 
 
Condition of Property 

In January 2011, the Department of General Services (DGS) staff visited the proposed site.  
The property is in an area that consists of commercial, residential and/or undeveloped land.  
The topography in the surrounding area is hilly with gentle to steep slopes.  The parcel is 
undeveloped, with brush and trees.  There were no permanent structures on the property with 
the exception of a small paved parking area on the southwest corner (used by the jail facility) 
and a temporary, unmanned trailer building which is being used as an air quality monitoring 
station by the California Environmental Protection Agency Air Resources Board.  DGS staff 
found no recognized environmental concerns.  
 
In October 2010, a Phase I Environmental Site Assessment was performed in accordance with 
the American Society of Testing and Materials standards.  The Phase I found, based on the 
information and data obtained during the investigation, only one recognized environmental 
condition (REC) at the property site.  In the early 1930’s and until the 1960’s, the parcel was 
used as agricultural land.   The land was a former orchard and may have detectable levels of 
pesticides in the soils.  A previous report prepared for the El Dorado County Environmental 
Management Department for the proposed Justice Center required a Phase II limited soils 
sampling to determine whether the sampled soils would show concentrations above the Total 
Threshold Limit Concentration (TTLC) levels.  Levels above the TTLC were found in five of the 
nine samples analyzed.  Samples also showed detectable levels of arsenic and lead.  
Therefore, the Phase 1 recommends a subsurface investigation at the property to further 
evaluate and delineate potential impacts by agriculturally-related chemicals. DGS staff agrees 
with this recommendation and no further environmental investigation, beyond the subsurface 
investigation, appears warranted. 
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Other 

 The Forni Road site meets the Judicial Council’s size, location, and compatibility 
requirements.   

 The purchase price shall not exceed the estimated fair market value as indicated in a DGS 
approved appraisal report. 

 A subsurface investigation will be completed prior to bringing this site forward for acquisition. 

 The Forni Road site is one of two sites to be submitted for site selection for the New 
Placerville Area Courthouse. 

 There are no historic, relocation assistance, or implied dedication issues associated with this 
project. 

Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

CONSENT ITEM—3 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW MADERA COURTHOUSE 
MADERA COUNTY 
AOC Facility Number 20-F1 
 
Authority: Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037 (2) 

  Chapters 268 and 269, Statutes of 2008, Item 0250-301-3037 (2), 
      as reappropriated by the Budget Act of 2009 
  Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by 
    Chapter 1, Statutes of 2009, Fourth Extraordinary Session 
    Item 0250-301-3037 (5) 
  Chapter 712, Statutes of 2010, Item 0250-301-0660 (2) 

 
Consider: 

a) approving preliminary plans 
b) approving a reversion           $2,971,000 
c) recognize an anticipated deficit         $2,900,000 

(2.9 percent total project) 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Judicial Council of California 

Administrative Office of the Courts 
New Madera Courthouse 

Madera County 
 

Action Requested 

If approved, the requested action would approve preliminary plans and a reversion, and 
recognize an anticipated deficit. 
 
Scope Description 

This project is within scope.  The authorized scope for this project is to construct a new 
10-courtroom, 110,700 square foot facility on approximately 5.7 acres in Madera County.  This 
project also includes a 250-space parking structure.  This project will consolidate two court 
locations with seven existing courtrooms and will address the security and overcrowding issues 
currently facing the court.  The new courthouse will be situated proximate to the Madera 
Courthouse Park, the County Administrative Center, and the County public parking garage.    
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Funding and Cost Verification 

This project is not within cost.  Chapters 171 and 172, Statutes of 2007, Item 0250-301-3037 
(2) authorized the acquisition phase.  Chapters 268 and 269, Statutes of 2008, Item 0250-301-
3037 (2), as reappropriated by the Budget Act of 2009, authorized the preliminary plans phase.  
Chapter 1, Third Extraordinary Session, Statutes of 2009, Item 0250-301-3037 (5), as amended 
by Chapter 1, Fourth Extraordinary Session, Statutes of 2009, authorized the working drawings 
phase.  Chapter 712, Statutes of 2010, authorized the construction phase.   
 
The original scope of this project included the construction of a new courthouse as well as 
surface parking for the court.  The approved construction costs included $2,000,000 for the 
parking.  As part of an agreement with the Madera Redevelopment Agency (Madera RDA), the 
Administrative Office of the Courts received an additional parcel of land in which to build a 
250-space parking structure, instead of surface parking.  A scope change to include the parking 
structure was approved by the Board at the July 12, 2010 meeting.  The total cost of the new 
parking structure is approximately $4,900,000.  To offset the cost of the parking structure, the 
Madera RDA discounted the acquisition price of the land for the new courthouse by $2,900,000.  
The recognized anticipated deficit of $2,900,000 will be added to the construction phase and will 
not increase overall project costs as there is a corresponding reduction to the acquisition phase.  
There is also an additional $71,000 in acquisition savings which is reflected in the reversion 
request.  The construction cost estimate at the end of preliminary plans (100 percent design 
development) indicates that estimated construction cost reflects the anticipated construction 
bids.  The estimated construction costs include the construction of the parking structure. 
 
$100,208,000 total authorized project costs 

$100,137,000 total estimated project costs 

$    7,026,000 project costs previously allocated: $469,000 acquisition and $3,657,000 
preliminary plans 

$  93,111,000 projects costs to be allocated: $4,863,000 working drawings and $88,248,000 
construction ($81,738,000 contract, $3,942,000 contingency, $1,260,000 A&E, 
and $1,308,000 other project costs 

$    2,971,000 reversion: acquisition 

$    2,900,000 recognized anticipated deficit: construction 
 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on October 2, 2008, and the     
35-day statutes of limitation period expired on November 7, 2008, without challenge.  
 
Real Estate Due Diligence 
The Department of General Services completed a Summary of Conditions Letter for this project 
and no significant issues were identified. 
 
Project Schedule 

Approve preliminary plans March 2011 
Complete working drawings October 2011 
Start construction December 2011 
Complete construction October 2013 
 
Staff Recommendation: Approve preliminary plans and a reversion, and recognize an  
    anticipated deficit.  
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CONSENT ITEMS 

CONSENT ITEM—4 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW PORTERVILLE COURTHOUSE 
TULARE COUNTY 
AOC Facility Number  54-I1, DGS Parcel Number 10670 
 
Authority: Chapters 171 and 172, Budget Act of 2007, Item 0250-301-3037 (8), as  
      reappropriated by the Budget Act of 2010 
 
 
Consider authorizing acquisition  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Judicial Council of California 

Administrative Office of the Courts 
New Porterville Courthouse 

Tulare County 
Action Requested 

If approved, the requested action would authorize acquisition.  
 
Scope Description 

This project is within scope.  The requested action would authorize acquisition of three 
parcels, totaling approximately 0.4 acre, as additions to the property authorized by Board at its 
September 14, 2009 meeting.   The additional property will be used for parking, landscaping, 
and secondary access from Garden Avenue to the New  Porterville Courthouse site.  The 
project will construct a new 9-courtroom, 90,000 square foot facility with secure parking for 
judicial officers and staff and surface parking in the City of Porterville, Tulare County.   
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Funding and Cost Verification 

This project is within cost.  Chapters 171 and 172, Budget Act of 2007, Item 0250-301-3037 
(8), as reappropriated by the Budget Act of 2010, provided $4,426,000 million for land 
acquisition.  This property can be acquired with the funds available and in accordance with 
Legislative intent. 
 
$93,364,000 total authorized project cost 

$93,364,000 total estimated project cost 

$12,240,000 project costs previously allocated:  $4,357,000 acquisition, $3,264,000 
preliminary plans, and $4,619,000 working drawings 

$81,124,000 project costs to be allocated:  $69,000 acquisition and $81,055,000 construction 
($71,984,000 contract, $3,599,000 contingency, $1,163,000 A&E, and 
$4,309,000 other project costs) 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on August 4, 2010, and the 
30-day statutes of limitation period expired on September 3, 2010, without challenge. 
 
Real Estate Due Diligence 
The Department of General (DGS) Services completed a Summary of Conditions Letter for this 
project and no significant issues were identified. 
 
Project Schedule 

Close of escrow March 2011 
Approve preliminary plans July 2011 
Complete working drawings June 2012 
Start construction September 2012 
Complete construction March 2013 
 
Condition of Property 

In October 2010, DGS staff visited the proposed New Porterville Courthouse Garden Avenue 
Lots to assess the general condition of the property.  The property is situated on the north side 
of the Porterville Fairgrounds, south of East Garden Avenue between North Fig Street and 
North Murry Street in Porterville, Tulare County.  The property is secured by perimeter fencing 
and locked gate.  The restroom is a permanent structure and made of cement blocks and steel 
corrugated roof.  The ticket sales booth is a wooden structure set upon concrete slab.  The 
topography of the property is relatively flat and covered with pea gravel.  The limited vegetation 
observed on the property includes three landscaped trees and one large oak tree.  DGS staff 
finds that the subject property did not contain any apparent hazards to health and safety or any 
adverse restrictions for site development.   
 
Phase I 

In accordance with the American Society for Testing and Materials Standard Practice for 
Environmental Site Assessments, a Phase I Environmental Site Assessment was completed in 
July 2010.  The Phase I did not reveal any evidence of recognized environmental conditions in 
connection with the subject property and, therefore, concluded no further investigations.   
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Other 

 Site selection for these additional parcels was authorized by the Board on 
December 13, 2010. 

 The proposed site meets the Judicial Council’s size, location, and compatibility 
requirements.  

 The purchase price shall not exceed the estimated fair market value as indicated in a 
DGS approved appraisal report.   

 Structural improvements will be demolished during the construction phase. 

 There are no historic issues, relocation assistance, or implied dedication associated with 
this project. 

 
 
Staff Recommendation: Authorize acquisition. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA STATE PRISON, CORCORAN 
ADMINISTRATIVE SEGREGATION UNIT/ENHANCED OUTPATIENT PROGRAM 
TREATMENT AND OFFICE SPACE 
KINGS COUNTY 
 
Authority: Sections 15819.40(c) and (d) and 15819.401 – 15819.404 of the Government 

Code 
 
 
Consider: 
 

a. approving preliminary plans  
 
b. recognizing revised project costs 

 
 
 

 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

California State Prison, Corcoran 
Administrative Segregation Unit/Enhanced Outpatient Program Treatment and Office Space 

Kings County 
 

 
Action Requested 

If approved, the requested action would approve preliminary plans and recognize revised 
project costs. 
 
Scope Description 

This project is within scope.  This project will design and construct a new approximately 
14,932 square foot, two-story mental health building adjacent to the existing Administrative 
Segregation Unit (ASU)/Enhanced Outpatient Program (EOP) housing.  This new mental health 
building will provide adequate treatment and office space to support the existing ASU/EOP 
population, approximately 99 inmate-patients.  As part of this project, two group exercise yards 
will be relocated and downsized to make room for the new mental health building.  In addition, 
the existing yard guard tower will be modified and the existing catwalk between this guard tower 
and the roof of the adjacent housing unit will be reconfigured.  Approximately 14 additional staff 
parking spaces will also be provided as part of this project.  Consistent with the court-ordered 
activation schedule for this project, it is anticipated construction will begin in November 2011, 
and be completed in February 2013. 
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The first floor of the new mental health building will be the inmate-patient treatment area.  This 
portion of the building will contain one-on-one noncontact treatment rooms, group treatment 
rooms, a recreation therapy room, a classroom, a treatment team meeting room, a charting 
area, an inmate-patient waiting area, a storage room, inmate and staff restrooms, and a janitor’s 
closet.  The second floor will be a staff-only area that provides appropriate office and 
administrative space for program staff and clinicians.  This portion of the building will include 
private offices, semi-private offices and work stations, a conference room, a file room, a 
copy/work room, a staff break room, restrooms, and a janitor’s closet. 
 
Funding and Cost Verification 

This project is within cost.  On February 16, 2010, the Board took an action allocating 
$17,670,000 of the $710,940,000 Public Buildings Construction Fund (lease revenue bond 
authority) appropriated in section 15819.403(a) of the Government Code for medical, dental and 
mental health projects to complete design and construction for this project.  A new project cost 
estimate was prepared in association with completion of preliminary plans.  Based on this new 
estimate, the current total estimated project cost is $16,502,000, which is a decrease of 
$1,168,000.  This action will recognize these revised project costs as detailed below. 
 
$  17,670,000 total authorized project cost 

$  16,502,000 total estimated project cost 

$  17,670,000 project costs previously allocated:  $1,086,000 preliminary plans, $1,031,000 
working drawings, and $15,553,000 construction ($11,505,000 contract, 
$575,000 contingency, $685,000 A&E, $888,000 other project costs, and 
$1,900,000 agency retained items) 

$  1,168,000 project cost decrease:  $291,000 preliminary plans, $149,000 working 
drawings, and $728,000 construction ($708,000 contract, $35,000 contingency, 
$43,000 A&E, $1,000 agency retained items, and an increase of $59,000 other 
project costs) 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on February 22, 2010, and the 
statutes of limitation period expired on March 28, 2010, without challenge. 
 
Real Estate Due Diligence 

The Department of General Services completed a Summary of Conditions Letter for this project 
on March 10, 2011, and no significant issues were identified. 
 
Project Schedule 

Approve preliminary plans March 2011 
Complete working drawings September 2011 
Start construction November 2011 
Complete construction February 2013 
 
 
Staff Recommendation: Approve preliminary plans and recognize revised project 

costs. 
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CONSENT ITEMS 

CONSENT ITEM—6 
UNIVERSITY OF CALIFORNIA (6440) 
LOS ANGELES CAMPUS 
CENTER FOR HEALTH SCIENCES SOUTH TOWER SEISMIC RENOVATION 
LOS ANGELES COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 6440-301-0660 (2) 

 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
University of California, Los Angeles Campus 

Center for Health Sciences (CHS) South Tower Seismic Renovation 
Los Angeles County  

 
Action Requested 
If approved, the requested action would approve preliminary plans. 
 
Scope Description 
This project is within scope.  As part of a major reconstruction plan for the Center for Health 
Sciences (CHS) complex, the CHS South Tower project will renovate the 443,387 gross square 
foot seismically “poor” (DGS Level V) 10-story building.  The scope of the project includes 1) 
demolition and hazardous materials abatement, 2) seismic retrofit, building shell upgrades and 
correction of accessibility code deficiencies, 3) installation of new mechanical, electrical, 
plumbing and fire and life safety building systems, and 4) interior improvements.   
Funding and Project Cost Verification 
This project is within cost. 
 
$219,902,000 total estimated project costs  

$128,953,000 total authorized project costs (state lease revenue bonds) 

$                  0 state funds previously allocated 
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$    1,700,000 non-state funds previously allocated: preliminary plans 

$128,953,000 state funds to be allocated: $3,357,000 working drawings and $125,596,000 
construction ($110,702,000 contracts; $7,726,000 contingency; $7,168,000 
project administration) 

$  89,249,000 non-State funds to be allocated: $3,881,000 working drawings and 
$85,368,000 construction ($75,245,000 contracts; $5,251,000 contingency; 
$4,872,000 project administration) 
 

CEQA 
A Notice of Exemption was filed with the State Clearing House on September 7, 2010.  The 35-
day statute of limitations expired on October 12, 2010, without challenge. 
Real Estate Due Diligence 
 
A Title Evaluation Letter for this project was received on September 20, 2010, and no significant 
issues were identified. 
 
Project Schedule 
Approve preliminary plans March 2011 
Complete working drawings June 2011 
Start construction October 2011 
Complete construction May 2014 
 
Other 

 This project would include space leases involving project and common area space 
divided among the UC Regents and the Board to ensure that the state’s investment in 
the project would be secured by leasable space in an amount comparable to the state’s 
financial commitment. 
 

 It is expected that the Board would own a portion of the space on level 1 and all of levels 
2 through 6, with the UC Regents owning a portion of level 1 and all of levels A, B, and 
7-10. 

Staff Recommendation: Approve preliminary plans.  
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CONSENT ITEMS 

CONSENT ITEM—7 
UNIVERSITY OF CALIFORNIA (6440) 
BERKELEY CAMPUS 
HELIOS EAST FACILITY (SOLAR ENERGY RESEARCH CENTER)  
ALAMEDA COUNTY 
 
Authority: Chapters 171 and 172, Statutes of 2007, Item 6440-301-0660 (2), as 
     reappropriated by the Budget Act of 2009 
  
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
University of California, Berkeley Campus 

Helios East Facility (Solar Energy Research Center) 
Alameda County 

 
Action Requested 

If approved, the requested action would approve preliminary plans. 
  
Scope Description 

This project is within scope. The Helios East Facility (Solar Energy Research Center) will 
provide a 22,507 assignable square foot building housing research devoted to nanoscale 
photovoltaic and electrochemical solar energy systems, located within the Lawrence Berkeley 
National Laboratory campus on a site proximate to other facilities critical to nanoscale research.  
It will house wet and analytical research laboratories, research support space, conference and 
scholarly activity areas, and administrative offices and support space.  
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Funding and Project Cost Verification  

This project is within cost. 
 
$54,400,000 total estimated project costs 

$30,000,000 total authorized project costs (state funds) 

$                0 state funds previously allocated  

$  7,400,000 non-state funds previously allocated: preliminary plans  

$30,000,000 state funds to be allocated:  $30,000,000 construction ($26,920,000 contracts, 
$1,346,000 contingency, and  $1,734,000 project administration) 

$17,000,000 non-state funds to be allocated:  $2,400,000 working drawings, $14,600,000 
construction ($13,080,000 contracts, $654,000 contingency, and $866,000 
project administration)  
 

CEQA 

A Notice of Determination was filed with the State Clearing House on January 20, 2011, and the 
30-day statutes of limitation period expired on February 19, 2011, without challenge.   
 
Real Estate Due Diligence 

A Title Evaluation Letter for this project was received on February 23, 2011, and no significant 
issues were identified. 
 
Project Schedule 

Approve preliminary plans March 2011 
Complete working drawings May 2011  
Start construction August 2011  
Complete construction July 2013  
 
Other 

 This project would include space leases involving project and common area space 
divided among the UC Regents and the State Public Works Board (SPWB) to ensure 
that the state’s investment in the project would be secured by leasable space in an 
amount comparable to the State’s financial commitment. 
 

 It is expected that the SPWB would own the majority of space on level one and all of 
level 2, with the UC Regents owning a portion of level 1 and all of level 3. 

 
 
Staff Recommendation:  Approve preliminary plans.  
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CONSENT ITEMS 

CONSENT ITEM—8 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED CAMPUS 
SITE AND INFRASTRUCTURE PHASE 4 
MERCED COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 6440-301-0658 (1) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
University of California, Merced campus 

Site and Infrastructure Phase 4 
Merced County 

 
Action Requested 

If approved, the requested action would approve preliminary plans. 
  
Scope Description 

This project is within scope. The Site and Infrastructure Phase 4 project will extend 
underground utilities to support future building sites in the core campus; improve the 
functionality of the central plant and telecommunications building; provide additional erosion 
control and storm water management systems; provide a permanent corporation yard with 
vehicular access; complete perimeter and interior road improvements; and provide limited 
renovations to two existing classrooms in the classroom and office building.  
  



-20- 
SPWB March 11, 2011 Screening Agenda 

 

 
Funding and Project Cost Verification  

This project is within cost. 
 
$ 4,500,000 total estimated project costs 

$ 4,500,000 total authorized project costs 

$    225,000                 state funds previously allocated: preliminary plans  

$  4,275,000 state funds to be allocated:  $225,000 working drawings, $4,025,000 construction 
($3,700,000 contracts, $185,000 contingency, and $115,000 project 
administration),  and $25,000 equipment 

  
CEQA 

A Notice of Determination was filed with the State Clearinghouse on  February 24, 2011.  The 
30-day statute of limitations will expire on March 28, 2011.  
Real Estate Due Diligence 

The University has completed its due diligence review and concluded that there are no 
exceptions identified during the course of their investigation that would adversely impact the 
quiet enjoyment of the project area.   
 
Project Schedule 

Approve preliminary plans March 2011 
Complete working drawings June 2011  
Start construction August 2011  
Complete construction January 2013  

Staff Recommendation: Approve preliminary plans.  
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CONSENT ITEMS 

CONSENT ITEM—9 
UNIVERSITY OF CALIFORNIA (6440) 
MERCED CAMPUS 
SITE AND INFRASTRUCTURE PHASE 6  
MERCED COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 6440-301-6048 (2) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
University of California, Merced Campus 

Site and Infrastructure Phase 6 
Merced County 

 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope. The Site and Infrastructure Phase 6 project will complete key 
phases of the work related to the federal section 404 permit conditions (i.e., a federal section 
404 permit regulates the discharge of fill materials into the waters of the United States, including 
wetlands, for such things as infrastructure development and water resource projects).  It will 
provide initial site preparation, including grading and leveling, for the non-developed 711 acres 
of the campus that are outside the initial 104-acre campus core, as well as for the northern 
portion of the university community.  The project will also construct site access roads, with 
railcar bridges over canals to allow the passage of heavy grading equipment; install campus 
perimeter fencing; install erosion control; salvage impacted wetland soils; and construct a 
required canal crossing for the endangered local kit fox population.  
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Funding and Project Cost Verification  

This project is within cost. 
 
$ 2,000,000 total estimated project costs 

$ 2,000,000 total authorized project costs 

$      90,000 state funds previously allocated: preliminary plans  

$ 1,910,000 state funds to be allocated:  $110,000 working drawings and $1,800,000 
construction ($1,650,000 contracts, $83,000 contingency, and $67,000 project 
administration) 

  
CEQA 

A Notice of Determination was filed with the State Clearinghouse on  February 24, 2011.  The 
30-day statute of limitations will expire on March 28, 2011.   
Real Estate Due Diligence 
The University has completed its due diligence review and concluded that there are no 
exceptions identified during the course of their investigation that would adversely impact the 
quiet enjoyment of the project area.   
 
Project Schedule 

Approve preliminary plans March 2011 
Complete working drawings April 2011  
Start construction July 2011  
Complete construction October 2011  
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—10 
DEPARTMENT OF VETERANS AFFAIRS (8955) 
YOUNTVILLE VETERANS HOME 
CHILLED WATER DISTRIBUTION SYSTEM RENOVATION  
NAPA COUNTY 
 
Authority:  Section 1104.2 of the Military and Veterans Code  
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Department of Veterans Affairs 

Yountville Veterans Home 
Chilled Water Distribution System Renovation 

Napa County 
 

Action Requested 

If approved, the requested action would establish scope, cost, and schedule. 
  
Scope Description 

This project is within scope.  The project will provide a replacement of the chilled water 
system located at Yountville, Veterans Home of California. Project includes: additional chiller 
capacity, cooling towers, chilled water pumps, condenser water pumps, automatic flow control 
valves, automatic water isolation valves, bypass circuit and automatic valves, additional chiller 
plant, temperature control system, new 3-way control valves, upgrade to 4” line at Holderman 
Hospital, and upgrade to 5 HP pumps with added air vents at T. Roosevelt Hall. 
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Funding and Cost Verification 

This project is within cost.  The total project cost is $6,398,000.  Of this total, $497,000 
GO bonds is provided through section 1104.2 of the Military and Veterans Code, $2,236,000 
lease revenue bonds is proposed in the 2011-12 Governor’s Budget, and $3,665,000 will come 
from federal funds.  While there are adequate GO bonds from the Veterans Home Fund for 
preliminary plans, it is unclear if the GO bonds will be available for future phases and therefore 
the remaining state share is proposed to be funded through lease revenue bonds.   
 
$   497,000 total authorized project cost 

$6,398,000 total estimated project costs 

$6,398,000 project costs to be allocated: $497,000 preliminary plans, $421,000 working 
drawings, and $5,480,000 construction ($4,471,700 contract, $310,900 
contingency, $328,700 A&E, and $398,700 other project costs) 

 
CEQA 

An environmental document will be prepared and filed in accordance with all applicable laws 
during the preliminary plans phase of this project. 
 
Real Estate Due Diligence 

The Department of General Services will update a Summary of Conditions letter developed in 
August 2003, for the whole Yountville campus to ensure that there are no title exceptions or new 
issues that have arisen that could affect this project. 
 
Project Schedule 

Approve preliminary plans February 2012 
Complete working drawings October 2012 
Start construction February 2013 
Complete construction August 2014 

Staff Recommendation: Establish scope, cost, and schedule. 
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ACTION ITEMS 

ACTION ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW WOODLAND COURTHOUSE 
YOLO COUNTY 
AOC Facility Number  57-A10, DGS Parcel Number 10587 
 
Authority Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 1, Statutes of 2009, Third Extraordinary Session as amended by, 
   Chapter 1, Statutes of 2009, Fourth Extraordinary Session, Item 0250-301-3138(12) 
 
 
Consider authorizing acquisition  

 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New Woodland Courthouse 

 
Action Requested 
If approved, the requested action would authorize acquisition.  
 
Scope Description 
This project is within scope.  The requested action would authorize acquisition of 
approximately 3.75 acres for the construction of a new courthouse and associated 
improvements for use by the Superior Court of California for judicial, administrative, and related 
purposes.  The project will provide surface parking as well as secure parking for judicial officers 
and staff in the downtown area of the City of Woodland (City) in Yolo County.  Additional parking 
may be provided on 2.3 acres located nearby.  The Board has  authorized site selection for this 
property and negotiations are underway. 
 
This matter is being brought as an Action item due to the necessity for the City to remove and 
relocate a City well in order for the proposed site to be useable for its intended purpose.  The 
environmental condition of the proposed site and deviation from the state’s standard 
environmental indemnity language. 
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Funding and Cost Verification 
This project is within cost.  Sections 70371.5 and 70371.7 of the Government Code, Chapter 
1, Statutes of 2009, Third Extraordinary Session, as amended by Chapter 1, Statutes of 2009, 
Fourth Extraordinary Session, Item 0250-301-3138(12) provides $9,094,000 for land acquisition.  
This property can be acquired with the funds available and in accordance with Legislative intent. 
 
$165,337,000 total authorized project cost 
 
$165,337,000 total estimated project cost 
 
$    1,996,000 project costs previously allocated: acquisition 
 
$163,341,000 project costs to be allocated: $7,098,000 acquisition, $7,371,000 preliminary 

plans, $9,639,000 working drawings, and $139,233,000 construction 
($122,710,000 contract, $6,136,000 contingency, $2,505,000 A&E, and 
$7,882,000 other project costs) 

 
CEQA 
A Mitigated Negative Declaration was filed with the State Clearinghouse on April 20, 2010, and 
the 30-day statutes of limitation period expired on May 20, 2010. 
 
Project Schedule 
Close of escrow  April 2011 
Approve preliminary plans January 2012 
Complete working drawings December 2012 
Start construction  April 2013 
Complete construction March 2015 
 
Condition of Property Statement 
In June, 2009 staff from Department of General Services (DGS) visited the proposed site 
located between Main Street and Lincoln Avenue and Fifth and Sixth Streets in Woodland.  The 
proposed site consists of six separate parcels.  The proposed site is partially vacant and 
partially developed with structures for commercial uses.  Some vacant portions of the proposed 
site are used for parking.  A park, commercial and light industrial development, and government 
administration buildings surround the proposed site.  The topography of the proposed site is flat 
and includes gravel groundcover with some weeds and seasonal grasses, and areas covered 
by cement slab.  One parcel is improved with three buildings which are currently vacant.  The 
three other parcels are also vacant and include remnant improvements, e.g. small structures 
and paving, from prior uses which include gas stations, a bulk storage facility for petroleum 
products, and a City maintenance yard and water well. 
 
Phase I 
A Phase I Environmental Site Assessment (ESA) was prepared in June 2009 in accordance 
with the American Society for Testing and Materials Standard Practice for Environmental Site 
Assessments.  The Phase I site information appears consistent with observations noted by DGS 
during their site visit.  The Phase I identified no data gaps in connection with the proposed site.  
However, the report recommended that a Phase II ESA be performed because of the proposed 
site’s historic and current presence of suspected potential environmental concerns. 
 
Phase II 
In May, 2010, a Phase II report was prepared that included the assessment of the geophysical 
survey and representative number of soil and groundwater samples for determination of 
potential presence of contaminants.  Results of the geophysical survey indicated no large 
geophysical anomalies such as, underground storage tanks or other subsurface equipment.  
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The Phase II report noted that the motor oil petroleum hydrocarbons (TPH-m) encountered in 
the soil appear to be limited to soil less than 5 feet deep on the eastern portion of the 1000 Main 
Street parcel and the central portion of the 445 Fifth Street parcel.  According to the report, the 
presence of TPH-m in soil did not represent a significant threat to the health of site occupants.  
The Phase II report concluded that further investigation into the extent of TPH-m impacts in soil 
does not appear to be warranted.  However, the Phase II recommended that during 
construction, grading, trenching, and excavation activities, that soil be observed for visual 
indications of impacts (staining).  Stained soil should be excavated and stockpiled separately 
then characterized for appropriate disposal.   
 
TPH-m and TPH-d (-diesel) were detected in groundwater samples at concentrations exceeding 
environmental screening levels. The report concluded that prior to finalizing the purchase of the 
property, the concentrations of TPH-m and TPH-d in groundwater beneath the northeastern 
portion of the site warrant further investigation to accurately delineate the lateral and vertical 
extent of contamination.  A July 27, 2010 Additional Groundwater Assessment Report described 
the activities conducted to further assess the extent and possible sources of oil-rage organics 
identified in the groundwater beneath the northeastern portion of the site during the Phase II 
investigation.  While the Phase II reported detection of TPH-m and TPH-d in concentrations that 
exceed the regulatory screening criteria (drinking water criteria), the laboratory subsequently 
reported that the TPH detection was actually entirely composed of motor oil (TPH-m), but they 
were required to report some portion as TPH-d because of the overlap of the chromatogram into 
the TPH-d range.  The results suggested the presence of TPH-m in groundwater appear to be 
limited to the northeastern area and that the impact to groundwater does not represent a 
significant threat to the health of site occupants.  The Phase II recommended no further 
assessment of groundwater was warranted at this time.   
 
Other 

 The Board authorized site selection on August 17, 2009, as amended on December 13, 
2010. 

 The RDA adopted a Resolution on March 1, 2011, approving the sale and conveyance of 
the property to the State. 

 The proposed site meets the size, location, and compatibility requirements of the Judicial 
Council of California (Council).   

 The purchase price for each of the six separate parcels will not exceed the estimated fair 
market value as indicated in a DGS approved appraisal report. 

 The property is situated within the Redevelopment Agency of the City of Woodland (RDA) 
Plan Area.  The Property Acquisition Agreement (PAA) includes a clause wherein the RDA 
agrees that it will not exercise any rights it may have under its redevelopment plan to restrict 
or control the Council’s development or use of the property.   

 The PAA does not include the state’s standard environmental indemnification language for 
five of the six parcels. However, based on review of the Phase I and Phase II Environmental 
Site Assessments, and additional ground water assessment results, DGS and the Council 
are of the opinion the identified environmental condition of the proposed site would not 
present exceptional risk to the State.  It should be noted that the lack of standard 
indemnification language does not relieve the seller or prior owners of liability under existing 
law. 

 At the time negotiations had commenced between the RDA (Seller) and the state, a portion 
of the property was improved and occupied by commercial businesses and required 
relocation assistance.  The RDA and the Administrative Office of the Courts (AOC) agreed 
that the RDA would carry out all necessary actions mandated by applicable law and the 
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state would reimburse the RDA for such relocation activities in an amount not to exceed 
$265,250. 

 The PAA will require delivery of title to the property free and clear of any mortgages or liens. 

 There are no historic issues or implied dedication involved with this project. 

 The City currently operates a water well which is located on one of the parcels that comprise 
the proposed site.  If the Item is approved, the state and the City will enter into an 
agreement which will require the removal and relocation of the water well by the City (Water 
Well Project).  A form of this agreement is included as an exhibit to the PAA. Pursuant to this 
agreement, the City will ensure that all work related to the Water Well Project will be in 
accordance with applicable laws and regulations.  The City Council has approved the Water 
Well Project at a cost of $2.3 million.  In consideration of the City causing the completion of 
the Water Well Project for the State’s courthouse project, the AOC has agreed to reimburse 
the City in an amount not to exceed $750,000 during the construction phase, subject to and 
payable solely out of construction funds  to be appropriated by the  Legislature. 

 The City has assured the Council that the Water Well Project will be completed prior to the 
Council commencing construction of the new courthouse.  Prior to release of Working 
Drawing funds, the Water Well Project will need to be substantially complete.  The Council 
realizes that if the City does not complete the Water Well Project within the specified 
timeline, the construction of the new courthouse will be delayed.  Any additional costs of 
construction due to escalation must be absorbed within the existing construction 
appropriation. 

 
 
Staff Recommendation: Authorize acquisition. 
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ACTION ITEMS 

ACTION ITEM—2 
DEPARTMENT OF PARKS AND RECREATION (3790) 
SAN DIEGO COAST DISTRICT STATE BEACHES 
VEHICLE DAY USE FEE COLLECTION 
SAN DIEGO COUNTY 
 
Authority: Section 5080.20 of the Public Resources Code 
 
 
Consider approving one or more concession after making the following findings and 
determinations: 
 

1. The concession(s) could not have been submitted to the Legislature for review 
and approval in the course of its consideration of the 2010-11 Budget Bill. 
 

2. It would be adverse to the interests of the public to defer action on the 
concession(s) until the Legislature considers the 2011-12 Budget Bill.  

 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
Department of Parks and Recreation 

San Diego Coast District State Beaches 
Vehicle Day Use Fee Collection 

 
Action Requested 

If approved, the requested action would authorize one or more concession, after finding 
and determining that (1) The concession(s) could not have been submitted to the 
Legislature for review and approval in the course of its consideration of the 2010-11 
Budget Bill and (2) it would be adverse to the interests of the public to defer action on the 
concession(s) until the Legislature considers the 2011-12 Budget Bill.  
 
Scope Description 

The project is within scope.  This request will authorize the Department of Parks and 
Recreation (Parks) to advertise for bid one or more concession contract for the operation of 
vehicle day use fee collection at up to six state beaches within the San Diego Coast District 
located in the San Diego County.   
 
Public Resources Code section 5080.20 authorizes the Board to approve certain concessions in 
lieu of the Legislature when it is determined that the concessions could not have been reviewed 
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and approved by the Legislature during the annual budget process and waiting until the 
subsequent budget period would not be in the state’s best interest. 
 
On February 17, 2011, Finance notified the chairs of the Joint Legislative Budget Committee of 
its intent to submit this project to the Board for approval no sooner than 20 days after the date of 
notification. The 20-day waiting period has expired with no adverse comments. 
  
Funding and Cost Verification 

This project is within cost.  Advertising and bidding costs for the proposed concession will be 
approximately $7,500, payable from the State Parks and Recreation Fund (SPRF).  The costs 
will be absorbed within Parks’ existing budget.  Parks also estimates that the proposed 
concession(s) would generate approximately $2.6 million annually to the state.  The revenues 
would be deposited into the SPRF to support the state park system.  
 
CEQA 

Concession contracts do not require a California Environmental Quality Act (CEQA) review.  
 
Project Schedule 

Release of the Request for Proposals (RFP) – April 2011 
Contract award – June 2011 
 
Concession(s)  

The proposed concession(s) include: (1) a contract term of up to ten years, (2) rent estimated to 
be at least $2.6 million annually or a minimum percentage rate of 80 percent, whichever is 
greater, and (3) capital investment of at least $300,000 for the installation of fee collection 
machines. 
 
The proposed concession(s) could not have been submitted to the Legislature for consideration 
during the 2010-11 annual budget process because Parks did not have sufficient information to 
evaluate outcomes of a vehicle entrance fee collection pilot project at Carlsbad State Beach 
implemented March 2010.   
 
Deferring the review and approval of the proposed concession(s) to the 2011-12 budget process 
would result in a loss of revenue of approximately $500,000 to Parks because the RFP would 
not be released in time to award a new contract(s) before the high-use season, from June 
through September 2011.    
 
Consequently, staff is confident that the criteria included in Public Resources Code Section 
5080.20 have been met for Board review and approval.  
 
Other 

 The proposed concession(s) would cover six state beaches (Carlsbad, South Carlsbad, San 
Elijo, Cardiff, Torrey Pines, and Silver Strand), located in the San Diego County.  Visitation 
to these state beaches was approximately 7.1 million in 2009-10. 

 The current day use fee collection system was installed by Parks in 2007 at these state 
beaches except Carlsbad.  The system requires visitors to pay a fee and collect a ticket at 
the entrance station through pay machines.   

 Due to budget reductions, Parks does not have sufficient resources to repair the machines 
or to staff entrance stations at these state beaches to collect fees.  Consequently, many 
visitors fail to pay the required fee, thereby, reducing park revenues.  
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 Insufficient staffing to monitor entrance stations during peak seasons also causes traffic 
congestion extending to the highway. 

 In 2010, Parks negotiated a one-year concession contract for vehicle entrance fee collection 
at Carlsbad State Beach as a pilot project.  The contract required the concessionaire to 
install and maintain equipment to provide daily as well as hourly parking lot uses and pay up 
to 60 percent of the collected fees as rent to Parks.  Parks anticipates that this one-year 
contract will generate over $95,000 in additional revenues to Parks.    

 Parks plans to continue the short-term concession contract, expiring in February 2011, at 
Carlsbad State Beach on a month-to-month basis with a 30-day notice for either party to 
terminate the contract until the new long-term contract is executed. 

 The proposed concession(s) will require one or more concessionaires to provide a fee 
collection system similar to the existing operation at Carlsbad State Beach.  In addition, the 
competitively bid contract will increase the minimum percent of collected fee revenue 
dedicated to Parks from 60 percent to 80 percent.  The actual concession contract terms will 
be finalized after the completion of the RFP process. 
 

 The actual number of concession contracts to be awarded is unknown at this point in time; 
however, we anticipate that it will not be more than six contracts, i.e. one contract for each 
state beach. 

 The 2011-12 Governor’s Budget proposes to partially or fully close a certain number of state 
parks.  Although the list of parks closure list has not been released by Parks, it is unlikely 
that these six state beaches will be included in the parks closure plan for the following 
reasons:  (1) these parks generate revenue for the state park system and, therefore, closure 
of these parks would not provide any budgetary benefit; (2) these types of parks, i.e. state 
beaches, are generally difficult and costly to fully-close because of the nature and large 
number of public access points; and (3) Parks has indicated that attendance will likely be 
one of the criterion for deciding which parks to close, as to avoid closing popular and well-
attended parks, such as these six popular beaches. 

Staff Recommendation: Approve up to six concessions, after finding and determining 
that (1) The concession(s) could not have been submitted to 
the Legislature for review and approval in the course of its 
consideration of the 2010-11 Budget Bill and (2) it would be 
adverse to the interests of the public to defer action on the 
concession(s) until the Legislature considers the 2011-12 
Budget Bill.  

 
 Require Parks to report the final terms of the concession 

contract(s) to the Board staff upon the completion of the  
award process.  
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OTHER BUSINESS 

 

NONE 
 

REPORTABLES 

 

To be presented at the meeting. 
 


